

ORDINANCE NO. 005-188

AN ORDINANCE AUTHORIZING  
AN AMENDMENT TO CONTRACT  
APPROVED BY THE CHICAGO  
TRANSIT BOARD

---

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD  
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of said Board, or her designee, is authorized to approve the following amendment:

- 1.1 Contract C01OP05107 – City of Chicago  
Original Ordinance No. 001-170  
*Description: Engineering and Construction Services Agreement – Transit Facilities Renovation*  
Amendment No. 1 provides for the elimination of work previously scoped for the Washington Transfer Tunnel and Washington/Madison Station since this work will be performed under a different contract for the Block 37 Tunnel Connections.  
**Credit – (\$128,000.00) + 1550-day time extension**  
**Revised contract amount - \$142,000.00**
- 1.2 Contract C00OP03953 – City of Chicago  
Original Ordinance No. 000-133  
*Description: Engineering and Construction Services Agreement – Transit Facilities Renovation*  
Amendment No. 1 revises the Intergovernmental Agreement to correspond to changes in the projects being funded by the City of Chicago through this agreement and the duration of time to perform those projects to March 31, 2008. In addition, the previously included Lake/Randolph project is being deleted from this agreement scope, and added to the scope is the Jackson/Dearborn platform renovation project.  
**Addition - \$0.00 + 1550-day time extension**  
**Revised contract amount - \$300,000.00**

SECTION 2. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

---

Chairman

---

Assistant Secretary

December 14, 2005

December 14, 2005