

LAWRENCE TO BRYN MAWR PROJECT AREA 4-MONTH OUTLOOK May to August 2024 (See the following page for details on the next four weeks)	
Major Elements of Work & Associated Impact	
Station and Service Impacts	
- Lawrence and Berwyn stations are closed for reconstruction - Temporary station configurations at Argyle and Bryn Mawr provide rail access to customers until all four new stations are completed and open in 2025	
May 2024	Track Column Construction
	Timing: Weekdays and Saturdays during the first half of the month
	Street and Alley Closure: No anticipated Street or Alley Closures; Work expected on CTA Right-of-Way from Alnsie St to Leland Ave
	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent East and West Alley Impacts from Hollywood Ave to Bryn Mawr Ave;
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east and west sides of the tracks on the south side of Berwyn St;
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Argyle St; Extended Weekday Street Closure of Argyle St at the end of the month
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closures of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave;
	Track Structure Segment Installation
	Timing: Weekdays and Saturdays throughout the month
	Location: Work progressing south from Hollywood Ave to Bryn Mawr Ave
Street and Alley Closure: Extended Closure of Ardmore Ave from Broadway to Winthrop Ave; Nightly Street Closure at Bryn Mawr Ave at the end of the month	
Embankment Wall Repairs	
Timing: Weekdays and Saturdays throughout the month	
Street and Alley Closure: Daily East and West Alley Closures between Ardmore Ave and Thorndale Ave;	
Public Way Restoration & Sewer Reconstruction	
Timing: Weekdays and Saturdays starting the second half of the month	
Street and Alley Closure: Extended Sidewalk and Lane Closures with Traffic Shifts at Hollywood Ave;	
June 2024	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Argyle St; Extended Street Closure of Argyle St at the beginning of the month
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave;
	Track Structure Segment Installation
	Timing: Weekdays and Saturdays throughout the month
	Location: Work progressing south from Bryn Mawr Ave to Catalpa Ave
	Street and Alley Closure: Nightly Street Closure at Bryn Mawr Ave at the beginning of the month; Daily street closures at Catalpa Ave starting the second week of the month
	Embankment Wall Repairs
	Timing: Weekdays and Saturdays first half of the month
Street and Alley Closure: Daily East and West Alley Closures between Ardmore Ave and Thorndale Ave;	
Wall Cap Installation	
Timing: Weekdays and Saturdays starting at the beginning of the month	
Street and Alley Closure: Daily East Alley Closures between Lawrence Ave and Leland Ave;	
Public Way Restoration & Sewer Reconstruction	
Timing: Weekdays and Saturdays throughout the month	
Street and Alley Closure: Extended Sidewalk and Lane Closures with Traffic Shifts at Hollywood Ave; Extended Sidewalk and Lane Closures with Traffic Shifts at Lawrence Ave;	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Work progressing south from just north of Ardmore Ave	
Street and Alley Closure: One day street closure at Ardmore Ave mid-month	
July 2024	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Argyle St;
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave;
	Track Structure Segment Installation
	Timing: Weekdays and Saturdays throughout the month
	Location: Work progressing south from Catalpa Ave to Balmoral Ave
	Street and Alley Closure: Daily street closures at Balmoral Ave
	Public Way Restoration & Sewer Reconstruction
	Timing: Weekdays and Saturdays throughout the month
Street and Alley Closure: Extended Sidewalk and Lane Closures with Traffic Shifts at Hollywood Ave (first half of the month); Extended Sidewalk and Lane Closures with Traffic Shifts at Lawrence Ave; Extended Sidewalk and Lane Closures with Traffic Shifts at Foster Ave; Extended Street Closure at Ardmore Ave; Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave (second half of the month);	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Work progressing south from just north of Ardmore Ave	
August 2024	Bryn Mawr Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Berwyn Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Argyle Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Intermittent Alley Impacts adjacent to Station Construction
	Lawrence Permanent Station Construction
	Timing: Weekdays and Saturdays throughout the month
	Street and Alley Closure: Extended closure of the alley entrance on the east side of the tracks on the north and south sides of Lawrence Ave;
	Track Structure Segment Installation
	Timing: Weekdays and Saturdays throughout the month
	Location: Work progressing south from Balmoral Ave to Berwyn St
	Street and Alley Closure: Daily street closures at Berwyn St
	Public Way Restoration & Sewer Reconstruction
	Timing: Weekdays and Saturdays throughout the month
Street and Alley Closure: Extended Sidewalk and Lane Closures with Traffic Shifts at Bryn Mawr Ave	
Trackwork	
Timing: Weekdays and Saturdays throughout the month	
Location: Work progressing south from just north of Ardmore Ave	

