
ORDINANCE NO. 013-118 AN ORDINANCE AUTHORIZING 
CHANGE ORDERS TO  
CONTRACTS APPROVED BY 
THE TRANSIT BOARD           

 
WHEREAS, Contracts originally approved by the Transit Board now 

require approval of contract change orders that are either an amount in excess of 10% 
of the original value of the contract or a cumulative amount in excess of $100,000; now, 
therefore: 
 

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD 
OF THE CHICAGO TRANSIT AUTHORITY: 

 
SECTION 1.  The Chairman of said Board, or his designee, is authorized 

to approve the following contract change orders: 
 
 1.1 Contract B12OP00557– Teleweld, Inc.   

Original Ordinance No. 012-134 
Description: Repair parts and assemblies for railcar destination signs 
manufactured exclusively by Teleweld, Inc., as required, for a period of 36 
months  
Change Order No. 1 provides for an additional $80,000.00 to replace 
existing signs on the 2600 series cars that are being moved to the Blue 
Line as the 5000 series trains replace existing Red Line trains. The 
contract was expended sooner than expected due to a large number of 
destination signs that were changed during the Wells Street Bridge project 
to alleviate confusion for customers.  

  Total Change Order No. 1: $80,000.00 
  Revised Contract Amount: $240,000.00 

 
1.2 Contract C12RI101308161 – F.H Paschen, S.N. Nielsen & Associates, LLC 

Original Ordinance No. 012-154 
Description: Provide construction services for the Dan Ryan Stations 
Improvement Project  

  Change Order No. 1 provides for the following 14 items: 
  1. 69th Street Station restroom and closet work 
   $7,845.00 
  2.  87th Street Station artwork relocation 
   $457.00 
  3. Decorative metal/stainless finishes 
   Credit ($14,235.00) 
  4. SS door hardware locks, cylinders & core modifications 
   $1,433.00 
  5. Epoxy coated reber specifications  
   $0.00 
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6. 63rd Street Station modifications 
 $9,658.00 
7. 55th & 87th Station platform vents 
 $9,942.00 
8. Signage Changes 
 $2,892.00 
9. 47th Street Station enclosure fence height 
 $3,660.00 
10. Cermak Station coordination 
 Credit ($17,445.00) 
11. 69th bus bridge framing 
 $120,987.00 
12. 63rd & 87th Station permits 
 $10,017.00 
13.  Additional signage modifications 
 $98,226.00 
14. Existing storefront repairs 
 $1,974,846.00 
Total Change Order No. 1: $2,208,283.00 
Revised Contract Amount: $46,083,283.00 
 

 SECTION 2.  This ordinance shall be in full force and effect from and after 
its passage. 
 
APPROVED:   PASSED: 
 
 
 
_____________________________   ___________________________ 
        Chairman             Assistant Secretary 
 
      August 15, 2013                        August 15, 2013 


