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·1· · · · · · · · · · · (Whereupon, the following

·2· · · · · · · · · · · ·proceedings were had via

·3· · · · · · · · · · · ·videoconference.)

·4· · · ·SECRETARY LONGHINI:· Good morning.· This is

·5· ·Greg Longhini of the Chicago Transit Board again.

·6· ·We are about to start the meeting.· Chairman

·7· ·Barclay, you may begin the regularly scheduled

·8· ·Transit Board meeting.

·9· · · ·CHAIRPERSON BARCLAY:· Good morning.· I would

10· ·like to call to order the regularly scheduled

11· ·meeting of the Chicago Transit Board for

12· ·September 15th, 2021.

13· · · · · · Would the secretary call the roll?

14· · · ·SECRETARY LONGHINI:· Yes.

15· · · · · · Director Miller.

16· · · ·DIRECTOR MILLER:· Here.

17· · · ·SECRETARY LONGHINI:· Director Jakes.

18· · · ·DIRECTOR JAKES:· Here.

19· · · ·SECRETARY LONGHINI:· Director Irvine.

20· · · ·DIRECTOR IRVINE:· Here.

21· · · ·SECRETARY LONGHINI:· Director Silva.

22· · · ·DIRECTOR SILVA:· Here.

23· · · ·SECRETARY LONGHINI:· Director Alva Rosales.

24· · · ·DIRECTOR ALVA ROSALES:· Here.



·1· · · ·SECRETARY LONGHINI:· Chairman Barclay.

·2· · · ·CHAIRPERSON BARCLAY:· Here.

·3· · · ·SECRETARY LONGHINI:· We have a quorum with all

·4· ·six members of the Board present and let the record

·5· ·show that President Carter and Deputy Counsel

·6· ·Jansen are also in attendance at the meeting.

·7· · · ·CHAIRPERSON BARCLAY:· Our first order of

·8· ·business is public comment.

·9· · · ·SECRETARY LONGHINI:· Yes.· We have one public

10· ·comment speaker today, Laura Saltzman.

11· · · · · · So, Laura, you may begin and if you can

12· ·keep your remarks to three to four minutes, that

13· ·would be appreciated.· Thank you very much.

14· · · ·LAURA SALTZMAN:· Hi.· My name is Laura

15· ·Saltzman.· I'm the Transportation Policy Analyst

16· ·for Access Living, a disability rights organization

17· ·located in Chicago.

18· · · · · · I am here on behalf of the Transportation

19· ·Equity Network, a coalition of (indiscernible)

20· ·community groups and organizations in Chicago and

21· ·suburban Cook County working on (indiscernible)

22· ·racial equity mobility justice to transportation to

23· ·speak in support of CTA establishing a transit

24· ·ambassador program.



·1· · · · · · With lower ridership during COVID, there

·2· ·has been an increased perception of safety issues

·3· ·on transit and widespread news coverage of public

·4· ·safety incidents.· The perception that transit is

·5· ·unsafe discourages people from using it.· There is

·6· ·concern that there may be permanent decreased

·7· ·ridership if people do not feel safe on buses and

·8· ·trains.· However, an increase in law enforcement or

·9· ·other armed guard presence is no cure-all.

10· · · · · · Transit riders are disproportionately

11· ·likely to have had negative interactions with law

12· ·enforcement and fear an escalated response if their

13· ·behavior is seen as threatening or abnormal.

14· ·Regretfully, law enforcement in Chicago simply does

15· ·not have a reputation or history of de-escalating.

16· · · · · · The recent report by Transit Center called

17· ·Safety For All provides insights in potential of

18· ·re-imagining, quote, since simply increasing police

19· ·presence can generate additional risks for many

20· ·riders, transit agencies need to shift resources

21· ·toward public safety programs that acknowledge that

22· ·a safe system can mean different things to

23· ·different people.· More holistic approaches that

24· ·make use of unarmed customer service and social



·1· ·welfare personnel to be used to reduce interactions

·2· ·between riders and the police building support for

·3· ·vulnerable riders, end quote.

·4· · · · · · This is why we wholeheartedly support the

·5· ·creation of a transit ambassador program on CTA.

·6· ·We want people to feel welcomed on the trains and

·7· ·buses; safe, not over-policed or in fear.

·8· · · · · · At Access Living, we view disabilities

·9· ·holistically, which is why we are happy to sign on

10· ·to a program that would train transit ambassadors

11· ·on how they interact and help people with a range

12· ·of disabilities with a special focus on

13· ·de-escalation for people with mental health issues

14· ·or for those who seem to be on the verge of causing

15· ·disruption.

16· · · · · · An ambassador program staffed by unarmed

17· ·personnel explicitly trained on de-escalation

18· ·measures has seen success in San Francisco on their

19· ·rapid transit.

20· · · · · · In the spring, the Los Angeles Metro Board

21· ·of Directors unanimously approved a motion

22· ·(indiscernible) $40 million for the creation of a

23· ·transit ambassador program.· The concept of such a

24· ·program is consistent with where the State of



·1· ·Illinois is moving.· The natural extension of the

·2· ·work that Access Living and our allies achieved

·3· ·with the passage of the Community Emergency

·4· ·Services and Supports Act, or CESSA, signed into

·5· ·law last month.· CESSA mandates a non-law

·6· ·enforcement response for people in crisis

·7· ·throughout Illinois.

·8· · · · · · So we are asking CTA to fund and develop

·9· ·during its next budget cycle a transit ambassador

10· ·program with people who are trained in how to deal

11· ·with disabilities and de-escalation.· We need a

12· ·program that welcomes all that want to ride transit

13· ·in Chicago.· This will be an eligible and very

14· ·appropriate use of COVID relief funds so this

15· ·program can be started immediately.

16· · · · · · The members of the Transportation Equity

17· ·Network would be eager to partner with CTA to help

18· ·shape this program.· Thank you very much for your

19· ·time.

20· · · ·CHAIRPERSON BARCLAY:· Ms. Saltzman, thank you

21· ·for sharing your thoughts and concerns this

22· ·morning.· I'll ask Director -- I mean President

23· ·Carter to send it to the appropriate staff person

24· ·for discussion.



·1· · · ·SECRETARY LONGHINI:· Thank you very much,

·2· ·Ms. Saltzman.

·3· · · · · · Chairman Barclay, that concludes the

·4· ·public comment section of today's meeting.

·5· · · ·CHAIRPERSON BARCLAY:· Our next order of

·6· ·business is the approval of the minutes.· I will

·7· ·now entertain a motion to approve the minutes of

·8· ·the regular board meeting of August 11th, 2021.

·9· · · ·DIRECTOR JAKES:· So moved.

10· · · ·DIRECTOR IRVINE:· Second.

11· · · ·SECRETARY LONGHINI:· Moved by Director Jakes,

12· ·seconded by Director Irvine.· I'll take the vote.

13· · · · · · Director Miller.

14· · · ·DIRECTOR MILLER:· Yes.

15· · · ·SECRETARY LONGHINI:· Director Jakes.

16· · · ·DIRECTOR JAKES:· Yes.

17· · · ·SECRETARY LONGHINI:· Director Irvine.

18· · · ·DIRECTOR IRVINE:· Yes.

19· · · ·SECRETARY LONGHINI:· Director Silva.

20· · · ·DIRECTOR SILVA:· Yes.

21· · · ·SECRETARY LONGHINI:· Director Alva Rosales.

22· · · ·DIRECTOR ALVA ROSALES:· Yes.

23· · · ·SECRETARY LONGHINI:· Chairman Barclay.

24· · · ·CHAIRPERSON BARCLAY:· Yes.



·1· · · ·SECRETARY LONGHINI:· That motion is approved,

·2· ·sir, with six yes votes.

·3· · · ·CHAIRPERSON BARCLAY:· Our next order of

·4· ·business is Executive Session.· It is my

·5· ·understanding, Brad, that there's no Executive

·6· ·Session today.

·7· · · ·COUNSEL JANSEN:· That's correct, Chairman.

·8· · · ·CHAIRPERSON BARCLAY:· Since there is no other

·9· ·board matters, our next order of business is a

10· ·report from the Committee of Finance, Audit &

11· ·Budget.· Director Silva.

12· · · ·DIRECTOR SILVA:· The Committee on Finance,

13· ·Audit & Budget met earlier this morning via Zoom

14· ·video-teleconference.

15· · · · · · The Committee approved the August 11, 2021

16· ·committee minutes.· The Committee reviewed the

17· ·finance report.· The Committee reviewed the

18· ·following ordinances.

19· · · · · · An ordinance amending Ordinance Number

20· ·020-108 approving the fiscal years 2012 [sic]-2025

21· ·Capital Improvement Programs.

22· · · · · · The Committee also reviewed four

23· ·contracts.· The Committee approved the ordinance

24· ·and all four contracts.· The Committee placed the



·1· ·ordinance and three of the contracts on the omnibus

·2· ·recommending board approval of the omnibus.

·3· · · · · · Contract Number G-1 also approved by the

·4· ·Committee was not placed on the omnibus and will

·5· ·require a separate vote.

·6· · · · · · That concludes my report, Chairman

·7· ·Barclay.

·8· · · ·CHAIRPERSON BARCLAY:· Thank you, Director

·9· ·Silva.

10· · · · · · May I now have a motion to approve the

11· ·omnibus as stated by Director Silva?

12· · · ·DIRECTOR JAKES:· So moved.

13· · · ·DIRECTOR IRVINE:· Second.

14· · · ·SECRETARY LONGHINI:· Moved by Director Jakes,

15· ·seconded by Director Miller [sic].· I'll take the

16· ·vote.

17· · · · · · Director Miller.

18· · · ·DIRECTOR MILLER:· Yes.

19· · · ·SECRETARY LONGHINI:· Director Jakes.

20· · · ·DIRECTOR JAKES:· Yes.

21· · · ·SECRETARY LONGHINI:· Director Irvine.

22· · · ·DIRECTOR IRVINE:· Yes.

23· · · ·SECRETARY LONGHINI:· Director Silva.

24· · · ·DIRECTOR SILVA:· Yes.



·1· · · ·SECRETARY LONGHINI:· Director Alva Rosales.

·2· · · ·DIRECTOR ALVA ROSALES:· Yes.

·3· · · ·SECRETARY LONGHINI:· Chairman Barclay.

·4· · · ·CHAIRPERSON BARCLAY:· Yes.

·5· · · ·SECRETARY LONGHINI:· Motion to approve the

·6· ·omnibus passes with six yes votes, sir.

·7· · · ·CHAIRPERSON BARCLAY:· Our next order of

·8· ·business is Contract Number G-1.· I will now

·9· ·entertain a motion to approve Contract Number G-1.

10· · · ·DIRECTOR JAKES:· So moved.

11· · · ·DIRECTOR IRVINE:· Second.

12· · · ·SECRETARY LONGHINI:· Moved and seconded by

13· ·Directors Jakes and Miller -- I'm sorry, by

14· ·Directors Jakes and Irvine.· I'll take a vote.

15· · · · · · Director Miller.

16· · · ·DIRECTOR MILLER:· Yes.

17· · · ·SECRETARY LONGHINI:· Director Jakes.

18· · · ·DIRECTOR JAKES:· Yes.

19· · · ·SECRETARY LONGHINI:· Director Irvine.

20· · · ·DIRECTOR IRVINE:· Yes.

21· · · ·SECRETARY LONGHINI:· Director Silva.

22· · · ·DIRECTOR SILVA:· Yes.

23· · · ·SECRETARY LONGHINI:· Director Alva Rosales.

24· · · ·DIRECTOR ALVA ROSALES:· I'll abstain.



·1· · · ·SECRETARY LONGHINI:· Chairman Barclay.

·2· · · ·CHAIRPERSON BARCLAY:· Yes.

·3· · · ·SECRETARY LONGHINI:· That motion is approved

·4· ·with five yes votes and one abstention by Director

·5· ·Alva Rosales.

·6· · · ·CHAIRPERSON BARCLAY:· Our next order of

·7· ·business is the construction report from Bill

·8· ·Mooney.

·9· · · ·BILL MOONEY:· Good morning.· Bill Mooney, your

10· ·Chief Infrastructure Officer.

11· · · · · · We'll start this month's report where we

12· ·normally do, our Your New Blue Signals Project

13· ·between Jefferson Park and O'Hare.· Advance the

14· ·slide, please.

15· · · · · · Project remains on budget but tight to

16· ·schedule.· Since we last met, we have started the

17· ·cutover formally at Old Mannheim relay house.· Made

18· ·a lot of progress there.· We continue to clear up

19· ·discrepancies and install the rest of the remaining

20· ·wayside equipment for the upcoming cutovers at

21· ·River Road and Cumberland.· Next slide, please.

22· · · · · · So here's some of that wayside equipment

23· ·being installed at River Road.· River Road is two

24· ·cutovers out, so we'll finish up Old Mannheim and



·1· ·then move on to Cumberland.

·2· · · · · · Here, they're putting the wayside signal

·3· ·apparatuses in place.· Ultimately, those then get

·4· ·wired up to the house in kind of the pretesting

·5· ·phase before that cutover.

·6· · · · · · Here, they're installing cameras at Old

·7· ·Mannheim as part of the -- the commissioning

·8· ·process there.· So actually as our new standard for

·9· ·wayside signaling equipment, we have camera

10· ·installations that go back to those houses to allow

11· ·people working the tower panels locally there to be

12· ·able to see the interlockings more, but also allow

13· ·us to observe other issues that may be going on in

14· ·the right-of-way from those locations.· Next slide.

15· · · · · · And here they are wiring up the house at

16· ·Cumberland.· So Cumberland is the upcoming cutover

17· ·and so this is all localized wiring.· So from all

18· ·those wayside devices, like the signals I just

19· ·showed you in the first picture, they then wire

20· ·those up to internal, you know, components in the

21· ·house that helps the logic tell what the wayside

22· ·stuff to do.· Next slide, please.

23· · · · · · My next project is our Refreshed and

24· ·Renewed.· The project continues on -- on schedule



·1· ·and on budget.· You know, so we've added a new

·2· ·section to talk about.· So this is upgrading

·3· ·directional line diagrams in 29 stations.· This is

·4· ·localized signage that's at stations that show you

·5· ·the rail routes and kind of the -- where those

·6· ·stations go on the line from where you're at.

·7· · · · · · Director Irvine had raised with staff that

·8· ·not all the older stations had signage that

·9· ·represented which stations were ADA accessible and

10· ·so as part of the Refresh and Renewed, we're doing

11· ·a campaigned effort to get all that signage

12· ·upgraded as part of the effort of this program for

13· ·this year.· So while I'll be reporting on the

14· ·progress of those stations, you know, there's

15· ·nothing formally updated on the slide, kind of it's

16· ·a timing thing, but just as a sense, we're about

17· ·halfway there already.· We've made a pretty good

18· ·push on these 29 stations.· So next month you

19· ·should see a pretty significant amount of progress

20· ·report.

21· · · · · · Also in the upcoming month, you'll start

22· ·seeing the SBE contracts (indiscernible) in

23· ·progress as well.· We've had kickoffs and those

24· ·contractors are starting to get to work on painting



·1· ·those stations and so you'll see kind of progress

·2· ·showing up in the upcoming months with those.

·3· · · · · · But moving to the slides, we've been

·4· ·focused predominantly at Kedzie on the Orange Line

·5· ·and Kimball on the Brown Line.· So here you can see

·6· ·the upgraded lighting of the bus turnaround outside

·7· ·the Orange Line station.· So the Refreshed Renew

·8· ·isn't just focused on that rail terminal, it

·9· ·actually takes it outside the footprint of that

10· ·station into the bus terminal.· So here is the

11· ·waiting area for the buses outside Kedzie Orange

12· ·Line stations.· We've upgraded all that lighting to

13· ·LEDs.· Next slide.

14· · · · · · And we've also done a bunch of concrete

15· ·repairs.· So, you know, over time, with the -- the

16· ·plows and the freeze-thaw cycles, those curbs and

17· ·con -- and sidewalks do see a lot of cracking, so

18· ·here we've actually replaced a section of the

19· ·concrete curb and repaired it and you can see the

20· ·before and afters with those.· Next slide.

21· · · · · · Inside the station.· So this is the

22· ·curtain wall along the stairwell.· This kind of

23· ·protects the stairwell from the outside elements on

24· ·the platform level and there's a lot of



·1· ·deterioration at the bottom of that curtain wall

·2· ·and (... indiscernible), so we've had to cut out a

·3· ·section of that sheet metal, they patched it, they

·4· ·ground it down, and then they did a fresh coat of

·5· ·paint on it.· Next slide.

·6· · · · · · And here's some before/after LED lighting.

·7· ·Again, kind of the -- most -- most significant

·8· ·impacts is the lighting and L upgrades and that

·9· ·painting that goes with it.· Next slide.

10· · · · · · Here we are at the Kimball station.· This

11· ·is one of the stations I regularly use and you can

12· ·see the sense of the before/after here in the night

13· ·photo with that LED footprint.· This is outside the

14· ·station and this really gives you a sense of

15· ·what -- what impact that lighting also does on the

16· ·security around our stations, right?· It increases

17· ·that foot (indiscernible), that approach -- you

18· ·know, bus terminal waiting there for the 81

19· ·Lawrence is right there out in front of the station

20· ·with the public art there and so it really makes a

21· ·big impact at how that station interfaces with the

22· ·neighborhood too.· Next slide.

23· · · · · · Here's, again, lighting upgrade on the

24· ·platform level.· You get the -- on the left, the



·1· ·before photo and on the right, kind of the after

·2· ·photo and you can see kind of the difference if you

·3· ·look at the platform level of how much more the

·4· ·increase of lighting footprint is.· Next slide,

·5· ·please.

·6· · · · · · My next project is our Jackson Park Track

·7· ·and Structure Improvement Projects.· So most of the

·8· ·track work at this point between 59th junction and

·9· ·61st interlocking is complete.· We've changed out

10· ·rail on the southbound track since we last met and

11· ·we're moving towards 61st interlocking and the

12· ·structural work continues ongoing progress in

13· ·advance of the track work.· There's a couple photos

14· ·for it.

15· · · · · · So here is that renewed rails and ties in

16· ·the southbound track.· You get a sense kind of in

17· ·the foreground in the picture on the right of kind

18· ·of that older system to the newer system on the

19· ·other side.· Next slide.

20· · · · · · Here's that ongoing structural work.· Here

21· ·they're actually changing out the fixed connection.

22· ·So the long piece there is the stringer and that's

23· ·actually what the rails are sitting on top of and

24· ·that connects into a cross girder that distributes



·1· ·that weight of the structure to columns and

·2· ·ultimately to the ground in the structure.· So

·3· ·there's a lot of load potentially in that

·4· ·connection spot.· It also sees a lot of

·5· ·deterioration, so they're breaking out and redoing

·6· ·those connections there.

·7· · · · · · My next project is our South Shops Waste

·8· ·Materials Storage and Sewer Upgrade.· Project is on

·9· ·schedule and on budget.· Since we last met, we've

10· ·actually completed all the wall stabilization work,

11· ·the roof repairs and now we've actually moved into

12· ·the sewer work as part of this project and that's

13· ·significantly completed, so we'll move on to some

14· ·pictures of this work.

15· · · · · · So here you can see they've -- they're

16· ·doing flashing repair on the roof over that area I

17· ·was showing you shoring -- tying together that wall

18· ·in that ante space and then they tie it into the

19· ·new guttering system and downspout.

20· · · · · · Next picture.· It ultimately gets run into

21· ·a new sewer line underneath the sidewalk there.· So

22· ·here they're digging up the sewer line.· Part of

23· ·the big issue we had here was the sewer had

24· ·collapsed outside and that's why we were seeing



·1· ·some of the settlement itself.· So we actually had

·2· ·to take up the whole sidewalk, replace the main

·3· ·sewer there that runs along it, and then redo all

·4· ·the kind of water connections for that.

·5· · · · · · My next projects are Dan Ryan inverters

·6· ·and battery updates.· So we've completed completely

·7· ·at 59th interlocking and moved on to 63rd

·8· ·interlocking.· And we can move towards some

·9· ·pictures.

10· · · · · · So here similar to what you saw at

11· ·59th Street, they're installing the new inverter

12· ·equipment.· This is how we take our robust DC power

13· ·system that their substations run on and run our

14· ·signal houses on to give it a redundant supply

15· ·that's really, really rich.

16· · · · · · So here they are installing that new

17· ·equipment and wiring it up.· And next slide.

18· · · · · · Here they are working on the commissioning

19· ·effort of that equipment.· So 63rd interlocking has

20· ·been commissioned at this point and it will be

21· ·moving on it in the next upcoming report to 47th

22· ·interlocking, which is a little different because

23· ·it's an elevated interlocking, so you'll actually

24· ·see structure work that goes with that.



·1· · · · · · So I have a new project this month.· This

·2· ·is our Northbound State and Dearborn Project.· This

·3· ·is part of our Fast Tracks Program.· It's one of

·4· ·the last projects in that program.· This was a

·5· ·MID-CON contract that has a value of 6.5 million.

·6· ·It's being constructed by Kiewit.· They'll be

·7· ·renewing localized track work on the northbound

·8· ·side of the State Street subway as well as in the

·9· ·Blue Line subway near Division station both on the

10· ·northbound and the southbound track.

11· · · · · · There's a couple reroutes in the Red Line

12· ·subway to facilitate this work and then there's

13· ·some long single track weekends on the Blue Line to

14· ·facilitate that work on the upcoming weeks.

15· · · · · · So this is similar to what you saw last

16· ·summer on the southbound side.· Here they are doing

17· ·concrete inspection of the ceiling.· So as we've

18· ·had water infiltration in the subway, we've had to

19· ·knock down any loose concrete, reinspect the

20· ·structure elements of rebar.· Associated with that,

21· ·they re-coat the rebar and then will reseal the

22· ·concrete.· So here's an engineer actually doing

23· ·some sounding inspection of that concrete.· Next

24· ·slide.



·1· · · · · · And then we also do a bunch of crack

·2· ·injections (indiscernible) actually remove the wall

·3· ·panels within the station at Roosevelt.· These are

·4· ·the sound panels.· They expose the concrete walls

·5· ·so we can get in there and do some water crack

·6· ·injections.· This is where we drill holes and fill

·7· ·kind of voids behind the wall with concrete fill so

·8· ·that then it stops water from infiltrating the

·9· ·subway.· Next slide.

10· · · · · · Here, over the next couple slides, a big

11· ·focus of the work in the State Street subway was

12· ·actually replacing a series of the concrete ties at

13· ·Roosevelt station.· This was actually one of the

14· ·earliest installations of concrete ties we had done

15· ·on our subway system and those ties kind of aged

16· ·out and were showing some strain and deterioration,

17· ·so we broke them out in place.· And then next

18· ·slide.· And then they formed them up.· And then on

19· ·the next slide, they fill those forms with concrete

20· ·and create new concrete ties and then that's over a

21· ·period of time before we run service on it on a

22· ·Monday morning.

23· · · · · · I'll turn it over to Chris if there aren't

24· ·any questions for me at this time.



·1· · · ·SECRETARY LONGHINI:· Yes.· We'll ask questions

·2· ·for Bill first.· Chairman Barclay, do you have any

·3· ·questions?

·4· · · ·CHAIRPERSON BARCLAY:· Sorry.· I do not have any

·5· ·questions.

·6· · · ·SECRETARY LONGHINI:· All right.· Director Alva

·7· ·Rosales, any questions for Bill?

·8· · · ·DIRECTOR ALVA ROSALES:· No questions.  I

·9· ·just -- I do want to say it was interesting to see

10· ·something as simple as lighting, like on Kimball,

11· ·the major difference that it makes.· So, you know,

12· ·thanks for all the work that you're doing because

13· ·it's dramatic and I know that as nice as it looks

14· ·aesthetically, it's really uplifting I think for

15· ·our riders to see all our changes.· So thanks for

16· ·all the hard work.

17· · · ·BILL MOONEY:· Thank you.· I'll pass it along to

18· ·the team.

19· · · ·SECRETARY LONGHINI:· Thank you.

20· · · · · · Director Irvine, any questions?

21· · · ·DIRECTOR IRVINE:· No questions.· Just, yeah,

22· ·great work and thank you for including the ADA info

23· ·on the line diagrams during that work.· Appreciate

24· ·it.· Thank you for adding it to your report.



·1· · · ·SECRETARY LONGHINI:· Thanks.

·2· · · · · · Director Jakes?

·3· · · ·DIRECTOR JAKES:· Bill, I have a question for

·4· ·you.· Are these -- are these outside contractors or

·5· ·are they CTA employees?

·6· · · ·BILL MOONEY:· So the projects we've talked

·7· ·about are a mix of both actually.· So the Refresh

·8· ·and Renewed Program is mostly CTA employees, though

·9· ·we do have those SBE paging (phonetic) contracts

10· ·that are coming online.· You'll start seeing some

11· ·reporting of those reporting of those.· So those --

12· ·that is an outside contractor.· Under the Jackson

13· ·Park track and structure work, that's all internal

14· ·resources, CTA employees and all the other projects

15· ·I talk about are contractors, sir.

16· · · ·DIRECTOR JAKES:· So there is -- I see Juan

17· ·Pablo on here.· So there is a DBE component to

18· ·those outside contractors?

19· · · ·BILL MOONEY:· Yes, sir.

20· · · ·J.P. PRIETO:· That's correct, sir.· When we

21· ·have an outside contract, we evaluate all of them

22· ·for a DBE goal.

23· · · ·DIRECTOR JAKES:· Okay.· Thank you.

24· · · ·BILL MOONEY:· Director Jakes, in your full



·1· ·package that you receive every month, there's

·2· ·actually a broader version of the construction

·3· ·report that has some info slides that has the

·4· ·details about the DBE percentages and what's

·5· ·reported to date.· So if you were curious on any of

·6· ·those contract jobs, there is a reference point in

·7· ·the presentation to those.

·8· · · ·DIRECTOR JAKES:· Okay.· Thank you.

·9· · · ·SECRETARY LONGHINI:· Thanks, Bill.

10· · · · · · Director Miller, any questions?

11· · · ·DIRECTOR MILLER:· Just wanted to ask, Bill,

12· ·disability program, the 29 stations, that number

13· ·was chosen (audio cutout) location and I think you

14· ·said you're about halfway with the -- in the

15· ·process.

16· · · ·BILL MOONEY:· Sure.· So, you know, a while

17· ·back, we changed our signage standard and so when

18· ·we were installing these directional signage at the

19· ·stations, we started incorporating the ADA

20· ·locational references to those signs.· So this --

21· ·the 29 stations are the stations that do not have

22· ·that upgraded signage left.· You know, it was a

23· ·goal at kind of Director Irvine's request to make

24· ·sure that we get all those signs upgraded, so we



·1· ·made it part of this campaign to make sure that we

·2· ·can get the rest of the system cleaned up and up to

·3· ·that standard.· And it's solely -- it's solely

·4· ·signage upgrades.

·5· · · ·DIRECTOR MILLER:· Right.· Right.· I know you

·6· ·said 29, but including the ones that was already up

·7· ·includes all sides of the city --

·8· · · ·BILL MOONEY:· Yep.

·9· · · ·DIRECTOR MILLER:· Okay.

10· · · ·BILL MOONEY:· Those were the remaining 29

11· ·stations that didn't meet the new standard.

12· · · ·DIRECTOR MILLER:· Gotcha.· Okay.· Thank you.

13· · · ·SECRETARY LONGHINI:· Thank you.

14· · · · · · Director Silva, do you have any questions?

15· · · ·DIRECTOR SILVA:· No questions.

16· · · ·SECRETARY LONGHINI:· All right.· No questions.

17· ·All right.· Then we're finished with questions for

18· ·Bill Mooney, Chairman.

19· · · ·CHAIRPERSON BARCLAY:· We -- we will now --

20· ·sorry.

21· · · · · · We will now call on Chris Bushell and Juan

22· ·Pablo Prieto to make their RPM and Diversity

23· ·presentations.

24· · · ·CHRIS BUSHELL:· Thank you, Chairman.· Chris



·1· ·Bushell, your Chief RPM Officer.· The project

·2· ·continues on budget and tight to schedule.

·3· · · · · · If we go to the next slide, please.· And

·4· ·the next side.

·5· · · · · · A lot of work.· We -- in particular on the

·6· ·Red Purple Bypass, this is the piece of the work in

·7· ·the area of the Belmont station.· We continue to

·8· ·build and finish the bridge.· So many of the

·9· ·systems, including track, you'll see some

10· ·photographs of that in a few minutes, are being

11· ·installed on that bypass or that bridge as we

12· ·speak.

13· · · · · · In particular, as well as the track and

14· ·other systems -- traction, power, signal -- we

15· ·continue working on the tie ends at both the north

16· ·and the south ends of the bridge.· So it is a

17· ·challenge to build a bridge in the dense urban

18· ·context, but the biggest challenges really ahead of

19· ·us in terms of actually connecting to the system

20· ·during various types of, you know, track access

21· ·occurrences and impacts to service so we can

22· ·install those tracks and systems in those two

23· ·areas.

24· · · · · · And then Lawrence to Bryn Mawr



·1· ·Modernization.· It's a big project.· I've explained

·2· ·a little bit about how some of these impacts

·3· ·relative to demolition of the viaducts relative to

·4· ·demolition of some of the track structures and the

·5· ·installation of the foundations, which are called

·6· ·caissons, how that would spread throughout this

·7· ·Lawrence to Bryn Mawr segment and we're seeing the

·8· ·impact of that work moving forward.· So you'll see

·9· ·some photographs that show what we were talking

10· ·about in some of our earlier explanations about how

11· ·this work would be a necessary precursor to

12· ·actually assembling the bridge in that area and

13· ·then finally the stations -- the four stations.· So

14· ·if we can go to the photographs that would be

15· ·great.

16· · · · · · So, again, this is the bypass.· This

17· ·bridge is the most complete of the bridges on the

18· ·project so far.· You can see we're in the process

19· ·of installing track.· You don't see it quite as

20· ·visibly, but we're installing traction power and

21· ·beginning the process of installing a signal system

22· ·for the bypass as well.· Not quite as complex as

23· ·some of the signal systems that we've installed on

24· ·the two interlockings that were preparation for the



·1· ·Lawrence to Bryn Mawr segment, but still something

·2· ·to give a lot of care and attention to as we go

·3· ·forward in the project.· Next slide.

·4· · · · · · So some of the decorative items, important

·5· ·as well because they do have a function, which is

·6· ·to control noise.· You can see the installation of

·7· ·the sound walls up here that continues.· You can

·8· ·get a sense for the sweep and size of the bridge in

·9· ·this photograph.

10· · · · · · Next.· Demolition.· So the demolition

11· ·continues on existing viaducts.· These are the two

12· ·tracks obviously that are not in service on the

13· ·east side of the viaduct in this area.· So,

14· ·generally speaking, where these viaducts go over

15· ·main -- you know, larger streets, arterial streets,

16· ·we are closing those streets down over the weekend

17· ·to do the demolition.· In various neighborhood

18· ·streets, like Catalpa, that demolition occurs on

19· ·weekdays and the street is closed for an extended

20· ·period of time in coordination obviously with the

21· ·neighborhood and the aldermen and local businesses.

22· ·Next slide.

23· · · · · · The installation of various anchors.· So

24· ·one of the things you've seen pictures of is the



·1· ·installation of an earth retainage system

·2· ·between -- in the middle of those four tracks up

·3· ·there.· That is basically a big piece of corrugated

·4· ·metal.· That piling is vibrated into place and then

·5· ·we further strengthen that.· It goes down anywhere

·6· ·from 15 to 25 feet.· Pretty far into the ground as

·7· ·you can imagine.· And then in various places, we

·8· ·also install tie-ins.· These are structural cables

·9· ·that go down, are shot into the ground, drilled

10· ·into the ground, and then placed and set against

11· ·the opposing wall and add further strength to that

12· ·earth retainage system.· So that's what you see

13· ·here, soil anchor installation.· Next.

14· · · · · · So the caisson or drilled shaft

15· ·installations, the foundations if you will, are

16· ·also underway up here.· So these are drilled down

17· ·60 to 80 feet into the ground.· Generally in this

18· ·project, we're drilling all the way to bedrock and

19· ·then attaching those foundations.· They're being

20· ·rock socketed, which is a great word, into the

21· ·bedrock and then we install rebar cage and then

22· ·pour concrete.· So that work is also underway up in

23· ·this area.· That is a necessary precursor to

24· ·installing the columns above and then once the



·1· ·columns are done, to install the (indiscernible)

·2· ·and then start the assembly of the bridge later

·3· ·this year in the Lawrence to Bryn Mawr segment.

·4· ·Next.

·5· · · · · · And outreach continues.· Not only working

·6· ·very closely with Juan Pablo and his group on

·7· ·various outreach efforts as well as overall

·8· ·compliance, but also just getting out to the

·9· ·community and increasing the knowledge of the

10· ·project within that community.· That includes

11· ·updates for the 44th Ward -- actually, all the

12· ·wards in the project.

13· · · · · · Uptown United, we're getting ahead and

14· ·talking about some of the station closures that

15· ·have happened.· And the Vautravers relocation, we

16· ·had to have a community watch party that was pretty

17· ·successful and generated some good will,

18· ·particularly among the sort of four-to-ten-year-old

19· ·level.

20· · · · · · A -- we do various types of outreach at

21· ·local -- local activities that are happening, local

22· ·events that are happening in the footprint of the

23· ·project.· So North Halsted Market Days is an

24· ·example of that.· You see our Government and



·1· ·Community Relations Director, Jeff Wilson, here in

·2· ·a photograph at the North Halsted Market Days.

·3· ·Again, various outreach efforts to the wards and

·4· ·then we have both real and virtual office hours

·5· ·where we endeavor to answer questions from the

·6· ·community about our project.

·7· · · · · · So with that, I'll turn it over to Juan

·8· ·Pablo.

·9· · · ·J.P. PRIETO:· Thanks, Chris.· Good morning,

10· ·Directors.· Juan Pablo Prieto, Director of

11· ·Diversity Programs.

12· · · · · · Diversity continues to meet with the

13· ·contractor monthly to discuss DBE and workforce

14· ·outreach and compliance.· We also continue to send

15· ·out opportunities from the contractor to the DBE

16· ·community so they are aware of the trade packages

17· ·and how to submit their bids.

18· · · · · · On August 19th, Diversity staff attended

19· ·the St. Paul's community development ministry

20· ·construction apprenticeship event to speak about

21· ·the opportunities on RPM and other construction

22· ·projects and how to start your careers in the

23· ·trades.· We discussed opportunity -- we discussed

24· ·how to connect with our workforce partners and how



·1· ·to connect with CTA to find out about future

·2· ·opportunities.

·3· · · · · · As I presented the last two months, we

·4· ·will begin transitioning our RPM Diversity

·5· ·presentations from outreach to compliance as

·6· ·Walsh-Fluor completes their subcontracting awards.

·7· · · · · · As of August 31st, DBEs have been awarded

·8· ·over $169.5 million between the design and

·9· ·construction packages.· Additionally, those

10· ·$169.5 million have been awarded to 71 unique DBE

11· ·firms.· This is a result of the outreach that has

12· ·been conducted by CTA and the prime contractor to

13· ·ensure the entire DBE community is aware of the

14· ·opportunities on the project.

15· · · · · · One of the goals of RPM was to engage with

16· ·DBE firms that had never participated on a CTA

17· ·project.· Some of these firms are well established

18· ·and some are new to the industry.· Of the 71 unique

19· ·DBE firms on the project, 25 are new to CTA.

20· · · · · · That concludes my portion of the report.

21· ·We're happy to answer any questions.

22· · · ·SECRETARY LONGHINI:· Thank you both.

23· · · · · · Chairman, do you have any questions for

24· ·either of our two presenters?



·1· · · ·CHAIRPERSON BARCLAY:· I do not have any

·2· ·questions at this time.

·3· · · ·SECRETARY LONGHINI:· Okay.· Director Alva

·4· ·Rosales?

·5· · · ·DIRECTOR ALVA ROSALES:· No.· Good work.· Juan

·6· ·Pablo, though, I do have a question.· So the

·7· ·169.5 million, what percentage is that?· Maybe I

·8· ·missed it.

·9· · · ·J.P. PRIETO:· That's -- it's roughly 13 and a

10· ·half percent of the total contract value.· So

11· ·they're working their way to get to that 20 percent

12· ·goal.

13· · · ·DIRECTOR ALVA ROSALES:· Got it.· Okay.· Great.

14· ·Thank you.

15· · · ·J.P. PRIETO:· Thank you.

16· · · ·SECRETARY LONGHINI:· Director Irvine, questions

17· ·for this element?

18· · · ·DIRECTOR IRVINE:· No questions.· Just enjoying

19· ·the update and seeing the progress.

20· · · ·SECRETARY LONGHINI:· Thank you.

21· · · · · · Director Jakes?

22· · · ·DIRECTOR JAKES:· No questions.

23· · · ·SECRETARY LONGHINI:· Okay.· Director Miller?

24· · · ·DIRECTOR MILLER:· No questions.



·1· · · ·SECRETARY LONGHINI:· Finally, Director Silva,

·2· ·do you have any questions for either Chris or Juan

·3· ·Pablo?· Director Silva?

·4· · · ·DIRECTOR SILVA:· No questions.

·5· · · ·SECRETARY LONGHINI:· No questions.· Thank you,

·6· ·sir.

·7· · · · · · Chairman Barclay, that concludes the

·8· ·questions on the various construction reports --

·9· ·presentations.

10· · · ·CHAIRPERSON BARCLAY:· Thank you.· Our next

11· ·order of business is new business.· Greg, is there

12· ·any new business?

13· · · ·SECRETARY LONGHINI:· No, sir, not that I'm

14· ·aware of.

15· · · ·CHAIRPERSON BARCLAY:· Since there's no further

16· ·business to come before the Board, may I have a

17· ·motion to adjourn the Chicago Transit Board meeting

18· ·of September 15, 2021?

19· · · ·DIRECTOR JAKES:· At 10:42 -- I don't know, I

20· ·think I might want to stay until 11:00 o'clock,

21· ·Chairman.

22· · · ·SECRETARY LONGHINI:· It's in your hands, sir.

23· · · ·DIRECTOR JAKES:· But, you know, since everyone

24· ·else looks like they're ready to leave, I'll just



·1· ·say so moved.· How about that?

·2· · · ·CHAIRPERSON BARCLAY:· Spoken like a preacher,

·3· ·right?

·4· · · ·DIRECTOR JAKES:· Right.· That's right.

·5· · · ·SECRETARY LONGHINI:· So moved by Director

·6· ·Jakes.

·7· · · ·DIRECTOR IRVINE:· And I second.

·8· · · ·SECRETARY LONGHINI:· And seconded by Director

·9· ·Irvine.· I'll take the vote.· I think I know what

10· ·it's going to be.

11· · · · · · Director Miller.

12· · · ·DIRECTOR MILLER:· Yes.

13· · · ·SECRETARY LONGHINI:· Director Jakes.

14· · · ·DIRECTOR JAKES:· Yes.

15· · · ·SECRETARY LONGHINI:· Director Irvine.

16· · · ·DIRECTOR IRVINE:· Um -- okay.· Yes.

17· · · ·SECRETARY LONGHINI:· That's a yes from Director

18· ·Irvine.· Director Silva.

19· · · ·DIRECTOR SILVA:· Yes.

20· · · ·SECRETARY LONGHINI:· Director Alva Rosales.

21· · · ·DIRECTOR ALVA ROSALES:· Before I say that, I

22· ·just want to remind everybody that today begins

23· ·Hispanic Heritage Month.· So hopefully everybody

24· ·celebrates with us.· And that's a yes.



·1· · · ·SECRETARY LONGHINI:· Thank you.

·2· · · · · · And then finally, Chairman Barclay.

·3· · · ·CHAIRPERSON BARCLAY:· Yes.

·4· · · ·SECRETARY LONGHINI:· Six yes votes on the

·5· ·adjournment motion, so we are adjourned and see you

·6· ·all next month.· Thank you.

·7· · · · · · · · · · · (Which were all the proceedings

·8· · · · · · · · · · · ·had in the above-entitled

·9· · · · · · · · · · · ·cause.)

10· · · · · · · · · · · (Meeting adjourned at

11· · · · · · · · · · · ·10:43 a.m.)
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  1                      (Whereupon, the following

  2                       proceedings were had via

  3                       videoconference.)

  4       SECRETARY LONGHINI:  Good morning.  This is

  5   Greg Longhini of the Chicago Transit Board again.

  6   We are about to start the meeting.  Chairman

  7   Barclay, you may begin the regularly scheduled

  8   Transit Board meeting.

  9       CHAIRPERSON BARCLAY:  Good morning.  I would

 10   like to call to order the regularly scheduled

 11   meeting of the Chicago Transit Board for

 12   September 15th, 2021.

 13            Would the secretary call the roll?

 14       SECRETARY LONGHINI:  Yes.

 15            Director Miller.

 16       DIRECTOR MILLER:  Here.

 17       SECRETARY LONGHINI:  Director Jakes.

 18       DIRECTOR JAKES:  Here.

 19       SECRETARY LONGHINI:  Director Irvine.

 20       DIRECTOR IRVINE:  Here.

 21       SECRETARY LONGHINI:  Director Silva.

 22       DIRECTOR SILVA:  Here.

 23       SECRETARY LONGHINI:  Director Alva Rosales.

 24       DIRECTOR ALVA ROSALES:  Here.
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  1       SECRETARY LONGHINI:  Chairman Barclay.

  2       CHAIRPERSON BARCLAY:  Here.

  3       SECRETARY LONGHINI:  We have a quorum with all

  4   six members of the Board present and let the record

  5   show that President Carter and Deputy Counsel

  6   Jansen are also in attendance at the meeting.

  7       CHAIRPERSON BARCLAY:  Our first order of

  8   business is public comment.

  9       SECRETARY LONGHINI:  Yes.  We have one public

 10   comment speaker today, Laura Saltzman.

 11            So, Laura, you may begin and if you can

 12   keep your remarks to three to four minutes, that

 13   would be appreciated.  Thank you very much.

 14       LAURA SALTZMAN:  Hi.  My name is Laura

 15   Saltzman.  I'm the Transportation Policy Analyst

 16   for Access Living, a disability rights organization

 17   located in Chicago.

 18            I am here on behalf of the Transportation

 19   Equity Network, a coalition of (indiscernible)

 20   community groups and organizations in Chicago and

 21   suburban Cook County working on (indiscernible)

 22   racial equity mobility justice to transportation to

 23   speak in support of CTA establishing a transit

 24   ambassador program.
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  1            With lower ridership during COVID, there

  2   has been an increased perception of safety issues

  3   on transit and widespread news coverage of public

  4   safety incidents.  The perception that transit is

  5   unsafe discourages people from using it.  There is

  6   concern that there may be permanent decreased

  7   ridership if people do not feel safe on buses and

  8   trains.  However, an increase in law enforcement or

  9   other armed guard presence is no cure-all.

 10            Transit riders are disproportionately

 11   likely to have had negative interactions with law

 12   enforcement and fear an escalated response if their

 13   behavior is seen as threatening or abnormal.

 14   Regretfully, law enforcement in Chicago simply does

 15   not have a reputation or history of de-escalating.

 16            The recent report by Transit Center called

 17   Safety For All provides insights in potential of

 18   re-imagining, quote, since simply increasing police

 19   presence can generate additional risks for many

 20   riders, transit agencies need to shift resources

 21   toward public safety programs that acknowledge that

 22   a safe system can mean different things to

 23   different people.  More holistic approaches that

 24   make use of unarmed customer service and social
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  1   welfare personnel to be used to reduce interactions

  2   between riders and the police building support for

  3   vulnerable riders, end quote.

  4            This is why we wholeheartedly support the

  5   creation of a transit ambassador program on CTA.

  6   We want people to feel welcomed on the trains and

  7   buses; safe, not over-policed or in fear.

  8            At Access Living, we view disabilities

  9   holistically, which is why we are happy to sign on

 10   to a program that would train transit ambassadors

 11   on how they interact and help people with a range

 12   of disabilities with a special focus on

 13   de-escalation for people with mental health issues

 14   or for those who seem to be on the verge of causing

 15   disruption.

 16            An ambassador program staffed by unarmed

 17   personnel explicitly trained on de-escalation

 18   measures has seen success in San Francisco on their

 19   rapid transit.

 20            In the spring, the Los Angeles Metro Board

 21   of Directors unanimously approved a motion

 22   (indiscernible) $40 million for the creation of a

 23   transit ambassador program.  The concept of such a

 24   program is consistent with where the State of
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  1   Illinois is moving.  The natural extension of the

  2   work that Access Living and our allies achieved

  3   with the passage of the Community Emergency

  4   Services and Supports Act, or CESSA, signed into

  5   law last month.  CESSA mandates a non-law

  6   enforcement response for people in crisis

  7   throughout Illinois.

  8            So we are asking CTA to fund and develop

  9   during its next budget cycle a transit ambassador

 10   program with people who are trained in how to deal

 11   with disabilities and de-escalation.  We need a

 12   program that welcomes all that want to ride transit

 13   in Chicago.  This will be an eligible and very

 14   appropriate use of COVID relief funds so this

 15   program can be started immediately.

 16            The members of the Transportation Equity

 17   Network would be eager to partner with CTA to help

 18   shape this program.  Thank you very much for your

 19   time.

 20       CHAIRPERSON BARCLAY:  Ms. Saltzman, thank you

 21   for sharing your thoughts and concerns this

 22   morning.  I'll ask Director -- I mean President

 23   Carter to send it to the appropriate staff person

 24   for discussion.
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  1       SECRETARY LONGHINI:  Thank you very much,

  2   Ms. Saltzman.

  3            Chairman Barclay, that concludes the

  4   public comment section of today's meeting.

  5       CHAIRPERSON BARCLAY:  Our next order of

  6   business is the approval of the minutes.  I will

  7   now entertain a motion to approve the minutes of

  8   the regular board meeting of August 11th, 2021.

  9       DIRECTOR JAKES:  So moved.

 10       DIRECTOR IRVINE:  Second.

 11       SECRETARY LONGHINI:  Moved by Director Jakes,

 12   seconded by Director Irvine.  I'll take the vote.

 13            Director Miller.

 14       DIRECTOR MILLER:  Yes.

 15       SECRETARY LONGHINI:  Director Jakes.

 16       DIRECTOR JAKES:  Yes.

 17       SECRETARY LONGHINI:  Director Irvine.

 18       DIRECTOR IRVINE:  Yes.

 19       SECRETARY LONGHINI:  Director Silva.

 20       DIRECTOR SILVA:  Yes.

 21       SECRETARY LONGHINI:  Director Alva Rosales.

 22       DIRECTOR ALVA ROSALES:  Yes.

 23       SECRETARY LONGHINI:  Chairman Barclay.

 24       CHAIRPERSON BARCLAY:  Yes.
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  1       SECRETARY LONGHINI:  That motion is approved,

  2   sir, with six yes votes.

  3       CHAIRPERSON BARCLAY:  Our next order of

  4   business is Executive Session.  It is my

  5   understanding, Brad, that there's no Executive

  6   Session today.

  7       COUNSEL JANSEN:  That's correct, Chairman.

  8       CHAIRPERSON BARCLAY:  Since there is no other

  9   board matters, our next order of business is a

 10   report from the Committee of Finance, Audit &

 11   Budget.  Director Silva.

 12       DIRECTOR SILVA:  The Committee on Finance,

 13   Audit & Budget met earlier this morning via Zoom

 14   video-teleconference.

 15            The Committee approved the August 11, 2021

 16   committee minutes.  The Committee reviewed the

 17   finance report.  The Committee reviewed the

 18   following ordinances.

 19            An ordinance amending Ordinance Number

 20   020-108 approving the fiscal years 2012 [sic]-2025

 21   Capital Improvement Programs.

 22            The Committee also reviewed four

 23   contracts.  The Committee approved the ordinance

 24   and all four contracts.  The Committee placed the
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  1   ordinance and three of the contracts on the omnibus

  2   recommending board approval of the omnibus.

  3            Contract Number G-1 also approved by the

  4   Committee was not placed on the omnibus and will

  5   require a separate vote.

  6            That concludes my report, Chairman

  7   Barclay.

  8       CHAIRPERSON BARCLAY:  Thank you, Director

  9   Silva.

 10            May I now have a motion to approve the

 11   omnibus as stated by Director Silva?

 12       DIRECTOR JAKES:  So moved.

 13       DIRECTOR IRVINE:  Second.

 14       SECRETARY LONGHINI:  Moved by Director Jakes,

 15   seconded by Director Miller [sic].  I'll take the

 16   vote.

 17            Director Miller.

 18       DIRECTOR MILLER:  Yes.

 19       SECRETARY LONGHINI:  Director Jakes.

 20       DIRECTOR JAKES:  Yes.

 21       SECRETARY LONGHINI:  Director Irvine.

 22       DIRECTOR IRVINE:  Yes.

 23       SECRETARY LONGHINI:  Director Silva.

 24       DIRECTOR SILVA:  Yes.
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  1       SECRETARY LONGHINI:  Director Alva Rosales.

  2       DIRECTOR ALVA ROSALES:  Yes.

  3       SECRETARY LONGHINI:  Chairman Barclay.

  4       CHAIRPERSON BARCLAY:  Yes.

  5       SECRETARY LONGHINI:  Motion to approve the

  6   omnibus passes with six yes votes, sir.

  7       CHAIRPERSON BARCLAY:  Our next order of

  8   business is Contract Number G-1.  I will now

  9   entertain a motion to approve Contract Number G-1.

 10       DIRECTOR JAKES:  So moved.

 11       DIRECTOR IRVINE:  Second.

 12       SECRETARY LONGHINI:  Moved and seconded by

 13   Directors Jakes and Miller -- I'm sorry, by

 14   Directors Jakes and Irvine.  I'll take a vote.

 15            Director Miller.

 16       DIRECTOR MILLER:  Yes.

 17       SECRETARY LONGHINI:  Director Jakes.

 18       DIRECTOR JAKES:  Yes.

 19       SECRETARY LONGHINI:  Director Irvine.

 20       DIRECTOR IRVINE:  Yes.

 21       SECRETARY LONGHINI:  Director Silva.

 22       DIRECTOR SILVA:  Yes.

 23       SECRETARY LONGHINI:  Director Alva Rosales.

 24       DIRECTOR ALVA ROSALES:  I'll abstain.
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  1       SECRETARY LONGHINI:  Chairman Barclay.

  2       CHAIRPERSON BARCLAY:  Yes.

  3       SECRETARY LONGHINI:  That motion is approved

  4   with five yes votes and one abstention by Director

  5   Alva Rosales.

  6       CHAIRPERSON BARCLAY:  Our next order of

  7   business is the construction report from Bill

  8   Mooney.

  9       BILL MOONEY:  Good morning.  Bill Mooney, your

 10   Chief Infrastructure Officer.

 11            We'll start this month's report where we

 12   normally do, our Your New Blue Signals Project

 13   between Jefferson Park and O'Hare.  Advance the

 14   slide, please.

 15            Project remains on budget but tight to

 16   schedule.  Since we last met, we have started the

 17   cutover formally at Old Mannheim relay house.  Made

 18   a lot of progress there.  We continue to clear up

 19   discrepancies and install the rest of the remaining

 20   wayside equipment for the upcoming cutovers at

 21   River Road and Cumberland.  Next slide, please.

 22            So here's some of that wayside equipment

 23   being installed at River Road.  River Road is two

 24   cutovers out, so we'll finish up Old Mannheim and
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  1   then move on to Cumberland.

  2            Here, they're putting the wayside signal

  3   apparatuses in place.  Ultimately, those then get

  4   wired up to the house in kind of the pretesting

  5   phase before that cutover.

  6            Here, they're installing cameras at Old

  7   Mannheim as part of the -- the commissioning

  8   process there.  So actually as our new standard for

  9   wayside signaling equipment, we have camera

 10   installations that go back to those houses to allow

 11   people working the tower panels locally there to be

 12   able to see the interlockings more, but also allow

 13   us to observe other issues that may be going on in

 14   the right-of-way from those locations.  Next slide.

 15            And here they are wiring up the house at

 16   Cumberland.  So Cumberland is the upcoming cutover

 17   and so this is all localized wiring.  So from all

 18   those wayside devices, like the signals I just

 19   showed you in the first picture, they then wire

 20   those up to internal, you know, components in the

 21   house that helps the logic tell what the wayside

 22   stuff to do.  Next slide, please.

 23            My next project is our Refreshed and

 24   Renewed.  The project continues on -- on schedule
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  1   and on budget.  You know, so we've added a new

  2   section to talk about.  So this is upgrading

  3   directional line diagrams in 29 stations.  This is

  4   localized signage that's at stations that show you

  5   the rail routes and kind of the -- where those

  6   stations go on the line from where you're at.

  7            Director Irvine had raised with staff that

  8   not all the older stations had signage that

  9   represented which stations were ADA accessible and

 10   so as part of the Refresh and Renewed, we're doing

 11   a campaigned effort to get all that signage

 12   upgraded as part of the effort of this program for

 13   this year.  So while I'll be reporting on the

 14   progress of those stations, you know, there's

 15   nothing formally updated on the slide, kind of it's

 16   a timing thing, but just as a sense, we're about

 17   halfway there already.  We've made a pretty good

 18   push on these 29 stations.  So next month you

 19   should see a pretty significant amount of progress

 20   report.

 21            Also in the upcoming month, you'll start

 22   seeing the SBE contracts (indiscernible) in

 23   progress as well.  We've had kickoffs and those

 24   contractors are starting to get to work on painting
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  1   those stations and so you'll see kind of progress

  2   showing up in the upcoming months with those.

  3            But moving to the slides, we've been

  4   focused predominantly at Kedzie on the Orange Line

  5   and Kimball on the Brown Line.  So here you can see

  6   the upgraded lighting of the bus turnaround outside

  7   the Orange Line station.  So the Refreshed Renew

  8   isn't just focused on that rail terminal, it

  9   actually takes it outside the footprint of that

 10   station into the bus terminal.  So here is the

 11   waiting area for the buses outside Kedzie Orange

 12   Line stations.  We've upgraded all that lighting to

 13   LEDs.  Next slide.

 14            And we've also done a bunch of concrete

 15   repairs.  So, you know, over time, with the -- the

 16   plows and the freeze-thaw cycles, those curbs and

 17   con -- and sidewalks do see a lot of cracking, so

 18   here we've actually replaced a section of the

 19   concrete curb and repaired it and you can see the

 20   before and afters with those.  Next slide.

 21            Inside the station.  So this is the

 22   curtain wall along the stairwell.  This kind of

 23   protects the stairwell from the outside elements on

 24   the platform level and there's a lot of
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  1   deterioration at the bottom of that curtain wall

  2   and (... indiscernible), so we've had to cut out a

  3   section of that sheet metal, they patched it, they

  4   ground it down, and then they did a fresh coat of

  5   paint on it.  Next slide.

  6            And here's some before/after LED lighting.

  7   Again, kind of the -- most -- most significant

  8   impacts is the lighting and L upgrades and that

  9   painting that goes with it.  Next slide.

 10            Here we are at the Kimball station.  This

 11   is one of the stations I regularly use and you can

 12   see the sense of the before/after here in the night

 13   photo with that LED footprint.  This is outside the

 14   station and this really gives you a sense of

 15   what -- what impact that lighting also does on the

 16   security around our stations, right?  It increases

 17   that foot (indiscernible), that approach -- you

 18   know, bus terminal waiting there for the 81

 19   Lawrence is right there out in front of the station

 20   with the public art there and so it really makes a

 21   big impact at how that station interfaces with the

 22   neighborhood too.  Next slide.

 23            Here's, again, lighting upgrade on the

 24   platform level.  You get the -- on the left, the
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  1   before photo and on the right, kind of the after

  2   photo and you can see kind of the difference if you

  3   look at the platform level of how much more the

  4   increase of lighting footprint is.  Next slide,

  5   please.

  6            My next project is our Jackson Park Track

  7   and Structure Improvement Projects.  So most of the

  8   track work at this point between 59th junction and

  9   61st interlocking is complete.  We've changed out

 10   rail on the southbound track since we last met and

 11   we're moving towards 61st interlocking and the

 12   structural work continues ongoing progress in

 13   advance of the track work.  There's a couple photos

 14   for it.

 15            So here is that renewed rails and ties in

 16   the southbound track.  You get a sense kind of in

 17   the foreground in the picture on the right of kind

 18   of that older system to the newer system on the

 19   other side.  Next slide.

 20            Here's that ongoing structural work.  Here

 21   they're actually changing out the fixed connection.

 22   So the long piece there is the stringer and that's

 23   actually what the rails are sitting on top of and

 24   that connects into a cross girder that distributes
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  1   that weight of the structure to columns and

  2   ultimately to the ground in the structure.  So

  3   there's a lot of load potentially in that

  4   connection spot.  It also sees a lot of

  5   deterioration, so they're breaking out and redoing

  6   those connections there.

  7            My next project is our South Shops Waste

  8   Materials Storage and Sewer Upgrade.  Project is on

  9   schedule and on budget.  Since we last met, we've

 10   actually completed all the wall stabilization work,

 11   the roof repairs and now we've actually moved into

 12   the sewer work as part of this project and that's

 13   significantly completed, so we'll move on to some

 14   pictures of this work.

 15            So here you can see they've -- they're

 16   doing flashing repair on the roof over that area I

 17   was showing you shoring -- tying together that wall

 18   in that ante space and then they tie it into the

 19   new guttering system and downspout.

 20            Next picture.  It ultimately gets run into

 21   a new sewer line underneath the sidewalk there.  So

 22   here they're digging up the sewer line.  Part of

 23   the big issue we had here was the sewer had

 24   collapsed outside and that's why we were seeing
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  1   some of the settlement itself.  So we actually had

  2   to take up the whole sidewalk, replace the main

  3   sewer there that runs along it, and then redo all

  4   the kind of water connections for that.

  5            My next projects are Dan Ryan inverters

  6   and battery updates.  So we've completed completely

  7   at 59th interlocking and moved on to 63rd

  8   interlocking.  And we can move towards some

  9   pictures.

 10            So here similar to what you saw at

 11   59th Street, they're installing the new inverter

 12   equipment.  This is how we take our robust DC power

 13   system that their substations run on and run our

 14   signal houses on to give it a redundant supply

 15   that's really, really rich.

 16            So here they are installing that new

 17   equipment and wiring it up.  And next slide.

 18            Here they are working on the commissioning

 19   effort of that equipment.  So 63rd interlocking has

 20   been commissioned at this point and it will be

 21   moving on it in the next upcoming report to 47th

 22   interlocking, which is a little different because

 23   it's an elevated interlocking, so you'll actually

 24   see structure work that goes with that.
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  1            So I have a new project this month.  This

  2   is our Northbound State and Dearborn Project.  This

  3   is part of our Fast Tracks Program.  It's one of

  4   the last projects in that program.  This was a

  5   MID-CON contract that has a value of 6.5 million.

  6   It's being constructed by Kiewit.  They'll be

  7   renewing localized track work on the northbound

  8   side of the State Street subway as well as in the

  9   Blue Line subway near Division station both on the

 10   northbound and the southbound track.

 11            There's a couple reroutes in the Red Line

 12   subway to facilitate this work and then there's

 13   some long single track weekends on the Blue Line to

 14   facilitate that work on the upcoming weeks.

 15            So this is similar to what you saw last

 16   summer on the southbound side.  Here they are doing

 17   concrete inspection of the ceiling.  So as we've

 18   had water infiltration in the subway, we've had to

 19   knock down any loose concrete, reinspect the

 20   structure elements of rebar.  Associated with that,

 21   they re-coat the rebar and then will reseal the

 22   concrete.  So here's an engineer actually doing

 23   some sounding inspection of that concrete.  Next

 24   slide.
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  1            And then we also do a bunch of crack

  2   injections (indiscernible) actually remove the wall

  3   panels within the station at Roosevelt.  These are

  4   the sound panels.  They expose the concrete walls

  5   so we can get in there and do some water crack

  6   injections.  This is where we drill holes and fill

  7   kind of voids behind the wall with concrete fill so

  8   that then it stops water from infiltrating the

  9   subway.  Next slide.

 10            Here, over the next couple slides, a big

 11   focus of the work in the State Street subway was

 12   actually replacing a series of the concrete ties at

 13   Roosevelt station.  This was actually one of the

 14   earliest installations of concrete ties we had done

 15   on our subway system and those ties kind of aged

 16   out and were showing some strain and deterioration,

 17   so we broke them out in place.  And then next

 18   slide.  And then they formed them up.  And then on

 19   the next slide, they fill those forms with concrete

 20   and create new concrete ties and then that's over a

 21   period of time before we run service on it on a

 22   Monday morning.

 23            I'll turn it over to Chris if there aren't

 24   any questions for me at this time.
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  1       SECRETARY LONGHINI:  Yes.  We'll ask questions

  2   for Bill first.  Chairman Barclay, do you have any

  3   questions?

  4       CHAIRPERSON BARCLAY:  Sorry.  I do not have any

  5   questions.

  6       SECRETARY LONGHINI:  All right.  Director Alva

  7   Rosales, any questions for Bill?

  8       DIRECTOR ALVA ROSALES:  No questions.  I

  9   just -- I do want to say it was interesting to see

 10   something as simple as lighting, like on Kimball,

 11   the major difference that it makes.  So, you know,

 12   thanks for all the work that you're doing because

 13   it's dramatic and I know that as nice as it looks

 14   aesthetically, it's really uplifting I think for

 15   our riders to see all our changes.  So thanks for

 16   all the hard work.

 17       BILL MOONEY:  Thank you.  I'll pass it along to

 18   the team.

 19       SECRETARY LONGHINI:  Thank you.

 20            Director Irvine, any questions?

 21       DIRECTOR IRVINE:  No questions.  Just, yeah,

 22   great work and thank you for including the ADA info

 23   on the line diagrams during that work.  Appreciate

 24   it.  Thank you for adding it to your report.
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  1       SECRETARY LONGHINI:  Thanks.

  2            Director Jakes?

  3       DIRECTOR JAKES:  Bill, I have a question for

  4   you.  Are these -- are these outside contractors or

  5   are they CTA employees?

  6       BILL MOONEY:  So the projects we've talked

  7   about are a mix of both actually.  So the Refresh

  8   and Renewed Program is mostly CTA employees, though

  9   we do have those SBE paging (phonetic) contracts

 10   that are coming online.  You'll start seeing some

 11   reporting of those reporting of those.  So those --

 12   that is an outside contractor.  Under the Jackson

 13   Park track and structure work, that's all internal

 14   resources, CTA employees and all the other projects

 15   I talk about are contractors, sir.

 16       DIRECTOR JAKES:  So there is -- I see Juan

 17   Pablo on here.  So there is a DBE component to

 18   those outside contractors?

 19       BILL MOONEY:  Yes, sir.

 20       J.P. PRIETO:  That's correct, sir.  When we

 21   have an outside contract, we evaluate all of them

 22   for a DBE goal.

 23       DIRECTOR JAKES:  Okay.  Thank you.

 24       BILL MOONEY:  Director Jakes, in your full
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  1   package that you receive every month, there's

  2   actually a broader version of the construction

  3   report that has some info slides that has the

  4   details about the DBE percentages and what's

  5   reported to date.  So if you were curious on any of

  6   those contract jobs, there is a reference point in

  7   the presentation to those.

  8       DIRECTOR JAKES:  Okay.  Thank you.

  9       SECRETARY LONGHINI:  Thanks, Bill.

 10            Director Miller, any questions?

 11       DIRECTOR MILLER:  Just wanted to ask, Bill,

 12   disability program, the 29 stations, that number

 13   was chosen (audio cutout) location and I think you

 14   said you're about halfway with the -- in the

 15   process.

 16       BILL MOONEY:  Sure.  So, you know, a while

 17   back, we changed our signage standard and so when

 18   we were installing these directional signage at the

 19   stations, we started incorporating the ADA

 20   locational references to those signs.  So this --

 21   the 29 stations are the stations that do not have

 22   that upgraded signage left.  You know, it was a

 23   goal at kind of Director Irvine's request to make

 24   sure that we get all those signs upgraded, so we
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  1   made it part of this campaign to make sure that we

  2   can get the rest of the system cleaned up and up to

  3   that standard.  And it's solely -- it's solely

  4   signage upgrades.

  5       DIRECTOR MILLER:  Right.  Right.  I know you

  6   said 29, but including the ones that was already up

  7   includes all sides of the city --

  8       BILL MOONEY:  Yep.

  9       DIRECTOR MILLER:  Okay.

 10       BILL MOONEY:  Those were the remaining 29

 11   stations that didn't meet the new standard.

 12       DIRECTOR MILLER:  Gotcha.  Okay.  Thank you.

 13       SECRETARY LONGHINI:  Thank you.

 14            Director Silva, do you have any questions?

 15       DIRECTOR SILVA:  No questions.

 16       SECRETARY LONGHINI:  All right.  No questions.

 17   All right.  Then we're finished with questions for

 18   Bill Mooney, Chairman.

 19       CHAIRPERSON BARCLAY:  We -- we will now --

 20   sorry.

 21            We will now call on Chris Bushell and Juan

 22   Pablo Prieto to make their RPM and Diversity

 23   presentations.

 24       CHRIS BUSHELL:  Thank you, Chairman.  Chris
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  1   Bushell, your Chief RPM Officer.  The project

  2   continues on budget and tight to schedule.

  3            If we go to the next slide, please.  And

  4   the next side.

  5            A lot of work.  We -- in particular on the

  6   Red Purple Bypass, this is the piece of the work in

  7   the area of the Belmont station.  We continue to

  8   build and finish the bridge.  So many of the

  9   systems, including track, you'll see some

 10   photographs of that in a few minutes, are being

 11   installed on that bypass or that bridge as we

 12   speak.

 13            In particular, as well as the track and

 14   other systems -- traction, power, signal -- we

 15   continue working on the tie ends at both the north

 16   and the south ends of the bridge.  So it is a

 17   challenge to build a bridge in the dense urban

 18   context, but the biggest challenges really ahead of

 19   us in terms of actually connecting to the system

 20   during various types of, you know, track access

 21   occurrences and impacts to service so we can

 22   install those tracks and systems in those two

 23   areas.

 24            And then Lawrence to Bryn Mawr
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  1   Modernization.  It's a big project.  I've explained

  2   a little bit about how some of these impacts

  3   relative to demolition of the viaducts relative to

  4   demolition of some of the track structures and the

  5   installation of the foundations, which are called

  6   caissons, how that would spread throughout this

  7   Lawrence to Bryn Mawr segment and we're seeing the

  8   impact of that work moving forward.  So you'll see

  9   some photographs that show what we were talking

 10   about in some of our earlier explanations about how

 11   this work would be a necessary precursor to

 12   actually assembling the bridge in that area and

 13   then finally the stations -- the four stations.  So

 14   if we can go to the photographs that would be

 15   great.

 16            So, again, this is the bypass.  This

 17   bridge is the most complete of the bridges on the

 18   project so far.  You can see we're in the process

 19   of installing track.  You don't see it quite as

 20   visibly, but we're installing traction power and

 21   beginning the process of installing a signal system

 22   for the bypass as well.  Not quite as complex as

 23   some of the signal systems that we've installed on

 24   the two interlockings that were preparation for the
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  1   Lawrence to Bryn Mawr segment, but still something

  2   to give a lot of care and attention to as we go

  3   forward in the project.  Next slide.

  4            So some of the decorative items, important

  5   as well because they do have a function, which is

  6   to control noise.  You can see the installation of

  7   the sound walls up here that continues.  You can

  8   get a sense for the sweep and size of the bridge in

  9   this photograph.

 10            Next.  Demolition.  So the demolition

 11   continues on existing viaducts.  These are the two

 12   tracks obviously that are not in service on the

 13   east side of the viaduct in this area.  So,

 14   generally speaking, where these viaducts go over

 15   main -- you know, larger streets, arterial streets,

 16   we are closing those streets down over the weekend

 17   to do the demolition.  In various neighborhood

 18   streets, like Catalpa, that demolition occurs on

 19   weekdays and the street is closed for an extended

 20   period of time in coordination obviously with the

 21   neighborhood and the aldermen and local businesses.

 22   Next slide.

 23            The installation of various anchors.  So

 24   one of the things you've seen pictures of is the
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  1   installation of an earth retainage system

  2   between -- in the middle of those four tracks up

  3   there.  That is basically a big piece of corrugated

  4   metal.  That piling is vibrated into place and then

  5   we further strengthen that.  It goes down anywhere

  6   from 15 to 25 feet.  Pretty far into the ground as

  7   you can imagine.  And then in various places, we

  8   also install tie-ins.  These are structural cables

  9   that go down, are shot into the ground, drilled

 10   into the ground, and then placed and set against

 11   the opposing wall and add further strength to that

 12   earth retainage system.  So that's what you see

 13   here, soil anchor installation.  Next.

 14            So the caisson or drilled shaft

 15   installations, the foundations if you will, are

 16   also underway up here.  So these are drilled down

 17   60 to 80 feet into the ground.  Generally in this

 18   project, we're drilling all the way to bedrock and

 19   then attaching those foundations.  They're being

 20   rock socketed, which is a great word, into the

 21   bedrock and then we install rebar cage and then

 22   pour concrete.  So that work is also underway up in

 23   this area.  That is a necessary precursor to

 24   installing the columns above and then once the
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  1   columns are done, to install the (indiscernible)

  2   and then start the assembly of the bridge later

  3   this year in the Lawrence to Bryn Mawr segment.

  4   Next.

  5            And outreach continues.  Not only working

  6   very closely with Juan Pablo and his group on

  7   various outreach efforts as well as overall

  8   compliance, but also just getting out to the

  9   community and increasing the knowledge of the

 10   project within that community.  That includes

 11   updates for the 44th Ward -- actually, all the

 12   wards in the project.

 13            Uptown United, we're getting ahead and

 14   talking about some of the station closures that

 15   have happened.  And the Vautravers relocation, we

 16   had to have a community watch party that was pretty

 17   successful and generated some good will,

 18   particularly among the sort of four-to-ten-year-old

 19   level.

 20            A -- we do various types of outreach at

 21   local -- local activities that are happening, local

 22   events that are happening in the footprint of the

 23   project.  So North Halsted Market Days is an

 24   example of that.  You see our Government and
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  1   Community Relations Director, Jeff Wilson, here in

  2   a photograph at the North Halsted Market Days.

  3   Again, various outreach efforts to the wards and

  4   then we have both real and virtual office hours

  5   where we endeavor to answer questions from the

  6   community about our project.

  7            So with that, I'll turn it over to Juan

  8   Pablo.

  9       J.P. PRIETO:  Thanks, Chris.  Good morning,

 10   Directors.  Juan Pablo Prieto, Director of

 11   Diversity Programs.

 12            Diversity continues to meet with the

 13   contractor monthly to discuss DBE and workforce

 14   outreach and compliance.  We also continue to send

 15   out opportunities from the contractor to the DBE

 16   community so they are aware of the trade packages

 17   and how to submit their bids.

 18            On August 19th, Diversity staff attended

 19   the St. Paul's community development ministry

 20   construction apprenticeship event to speak about

 21   the opportunities on RPM and other construction

 22   projects and how to start your careers in the

 23   trades.  We discussed opportunity -- we discussed

 24   how to connect with our workforce partners and how
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  1   to connect with CTA to find out about future

  2   opportunities.

  3            As I presented the last two months, we

  4   will begin transitioning our RPM Diversity

  5   presentations from outreach to compliance as

  6   Walsh-Fluor completes their subcontracting awards.

  7            As of August 31st, DBEs have been awarded

  8   over $169.5 million between the design and

  9   construction packages.  Additionally, those

 10   $169.5 million have been awarded to 71 unique DBE

 11   firms.  This is a result of the outreach that has

 12   been conducted by CTA and the prime contractor to

 13   ensure the entire DBE community is aware of the

 14   opportunities on the project.

 15            One of the goals of RPM was to engage with

 16   DBE firms that had never participated on a CTA

 17   project.  Some of these firms are well established

 18   and some are new to the industry.  Of the 71 unique

 19   DBE firms on the project, 25 are new to CTA.

 20            That concludes my portion of the report.

 21   We're happy to answer any questions.

 22       SECRETARY LONGHINI:  Thank you both.

 23            Chairman, do you have any questions for

 24   either of our two presenters?
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  1       CHAIRPERSON BARCLAY:  I do not have any

  2   questions at this time.

  3       SECRETARY LONGHINI:  Okay.  Director Alva

  4   Rosales?

  5       DIRECTOR ALVA ROSALES:  No.  Good work.  Juan

  6   Pablo, though, I do have a question.  So the

  7   169.5 million, what percentage is that?  Maybe I

  8   missed it.

  9       J.P. PRIETO:  That's -- it's roughly 13 and a

 10   half percent of the total contract value.  So

 11   they're working their way to get to that 20 percent

 12   goal.

 13       DIRECTOR ALVA ROSALES:  Got it.  Okay.  Great.

 14   Thank you.

 15       J.P. PRIETO:  Thank you.

 16       SECRETARY LONGHINI:  Director Irvine, questions

 17   for this element?

 18       DIRECTOR IRVINE:  No questions.  Just enjoying

 19   the update and seeing the progress.

 20       SECRETARY LONGHINI:  Thank you.

 21            Director Jakes?

 22       DIRECTOR JAKES:  No questions.

 23       SECRETARY LONGHINI:  Okay.  Director Miller?

 24       DIRECTOR MILLER:  No questions.
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  1       SECRETARY LONGHINI:  Finally, Director Silva,

  2   do you have any questions for either Chris or Juan

  3   Pablo?  Director Silva?

  4       DIRECTOR SILVA:  No questions.

  5       SECRETARY LONGHINI:  No questions.  Thank you,

  6   sir.

  7            Chairman Barclay, that concludes the

  8   questions on the various construction reports --

  9   presentations.

 10       CHAIRPERSON BARCLAY:  Thank you.  Our next

 11   order of business is new business.  Greg, is there

 12   any new business?

 13       SECRETARY LONGHINI:  No, sir, not that I'm

 14   aware of.

 15       CHAIRPERSON BARCLAY:  Since there's no further

 16   business to come before the Board, may I have a

 17   motion to adjourn the Chicago Transit Board meeting

 18   of September 15, 2021?

 19       DIRECTOR JAKES:  At 10:42 -- I don't know, I

 20   think I might want to stay until 11:00 o'clock,

 21   Chairman.

 22       SECRETARY LONGHINI:  It's in your hands, sir.

 23       DIRECTOR JAKES:  But, you know, since everyone

 24   else looks like they're ready to leave, I'll just
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  1   say so moved.  How about that?

  2       CHAIRPERSON BARCLAY:  Spoken like a preacher,

  3   right?

  4       DIRECTOR JAKES:  Right.  That's right.

  5       SECRETARY LONGHINI:  So moved by Director

  6   Jakes.

  7       DIRECTOR IRVINE:  And I second.

  8       SECRETARY LONGHINI:  And seconded by Director

  9   Irvine.  I'll take the vote.  I think I know what

 10   it's going to be.

 11            Director Miller.

 12       DIRECTOR MILLER:  Yes.

 13       SECRETARY LONGHINI:  Director Jakes.

 14       DIRECTOR JAKES:  Yes.

 15       SECRETARY LONGHINI:  Director Irvine.

 16       DIRECTOR IRVINE:  Um -- okay.  Yes.

 17       SECRETARY LONGHINI:  That's a yes from Director

 18   Irvine.  Director Silva.

 19       DIRECTOR SILVA:  Yes.

 20       SECRETARY LONGHINI:  Director Alva Rosales.

 21       DIRECTOR ALVA ROSALES:  Before I say that, I

 22   just want to remind everybody that today begins

 23   Hispanic Heritage Month.  So hopefully everybody

 24   celebrates with us.  And that's a yes.
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  1       SECRETARY LONGHINI:  Thank you.

  2            And then finally, Chairman Barclay.

  3       CHAIRPERSON BARCLAY:  Yes.

  4       SECRETARY LONGHINI:  Six yes votes on the

  5   adjournment motion, so we are adjourned and see you

  6   all next month.  Thank you.

  7                      (Which were all the proceedings

  8                       had in the above-entitled

  9                       cause.)

 10                      (Meeting adjourned at

 11                       10:43 a.m.)

 12   
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  1   STATE OF ILLINOIS  )

  2                      )  SS:

  3   COUNTY OF C O O K  )

  4   

  5            Tabitha Watson, being first duly sworn, on

  6   oath says that she is a court reporter doing

  7   business in the State of Illinois and that she

  8   reported in shorthand the proceedings of said

  9   meeting and that the foregoing is a true and

 10   correct transcript of her shorthand notes so taken

 11   as aforesaid and contains the proceedings given at

 12   said meeting on said date.

 13   

 14                 ______________________________

 15                  Certified Shorthand Reporter

 16   

 17   

 18   

 19   

 20   

 21   

 22   

 23   

 24   


                                                               37

�


