

**RED-PURPLE BYPASS PROJECT AREA**  
**4-MONTH OUTLOOK**  
 May to August 2024

*(See below and the following page for details on the next four weeks)*

Major Elements of Work & Associated Impact

RED-PURPLE BYPASS PROJECT AREA		
4-MONTH OUTLOOK		
May to August 2024		
<i>(See below and the following page for details on the next four weeks)</i>		
Major Elements of Work & Associated Impact		
<b>May 2024</b>	<b>Track Structure Steel Rehabilitation</b>	
	<b>Timing</b>	Weekdays and Saturdays throughout the month; Intermittent work being performed
	<b>Location</b>	Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	<b>Street and Alley Impacts</b>	Intermittent Alley blockages
	<b>Red and Purple Line Track Structure Deck Installation</b>	
	<b>Timing</b>	Weekdays throughout the month
	<b>Location</b>	CTA's Elevated Structure, starting north of Newport heading South; Two 1-Day Street Closures of School St
	<b>Street &amp; Alley Restoration</b>	
	<b>Timing</b>	Weekdays and Saturdays throughout the month
	<b>Location</b>	Alley behind: 1002 - 1042 W Roscoe St, 1015 - 1043 W Newport Ave, 3400 - 3420 N Sheffield Ave, 3401 - 3425 N Seminary Ave;
	<b>Street and Alley Impacts</b>	Extended alley closure; Parking Lane Impacts
	<b>Signal House Substructure Installation</b>	
<b>Timing</b>	Weekdays and Weekends at the beginning of the month	
<b>Location</b>	The alley behind 3755- 3763 N Sheffield Ave	
<b>Street and Alley Impacts</b>	Daily alley closures	
<b>Red and Purple Line Trackwork</b>		
<b>Timing</b>	Weekdays and Saturdays starting the second half of the month	
<b>Location</b>	CTA's Elevated Structure, starting at <b>Newport Ave</b>	
<b>June 2024</b>	<b>Track Structure Steel Rehabilitation</b>	
	<b>Timing</b>	Weekdays and Saturdays throughout the month <i>(cont., see above for details)</i>
	<b>Red and Purple Line Track Structure Deck Installation</b>	
	<b>Timing</b>	Weekdays throughout the month
	<b>Location</b>	CTA's Elevated Structure
	<b>Red and Purple Line Trackwork</b>	
	<b>Timing</b>	Weekdays and Saturdays during the first half of the month
	<b>Location</b>	Impacts to <b>Newport Ave</b>
	<b>Brown Line Trackwork</b>	
	<b>Timing</b>	Weekdays and Saturdays through the first half of the month
	<b>Location</b>	Roscoe/Sheffield Intersection; left-hand turn from northbound Sheffield to Roscoe maintained; The alley behind 1018 - 1038 W. Roscoe Street; 1019 - 1039 W. Newport Avenue
	<b>Street and Alley Impacts</b>	Street closure; Alley closure
<b>Red and Purple Line Track Installation</b>		
<b>Timing</b>	Weekdays throughout the month	
<b>Location</b>	CTA's Elevated Structure moving North to South	
<b>Street and Alley Impacts</b>	Impacts to <b>Newport Ave</b>	
<b>July 2024</b>	<b>Red and Purple Line Track Installation</b>	
	<b>Timing</b>	Weekdays throughout the month
	<b>Location</b>	CTA's Elevated Structure moving North to South
<b>August 2024</b>	<b>Red and Purple Line Track Installation</b>	
	<b>Timing</b>	Weekdays throughout the month
	<b>Location</b>	CTA's Elevated Structure moving North to South
	<b>Drainage Installation</b>	
	<b>Timing</b>	Weekdays and Saturdays beginning the first week of the month
	<b>Location</b>	Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
	<b>Street and Alley Impacts</b>	Daily Alley Closures & Parking Impacts; Alternate Parking Provided
	<b>Street &amp; Alley Restoration</b>	
	<b>Timing</b>	Weekdays and Saturdays starting the second half of the month
	<b>Location</b>	Alley behind: 948-956 W Newport Ave, 3433-3457 N Sheffield Ave, 947-957 W Cornelia Ave
<b>Street and Alley Impacts</b>	Extended alley closure	

