

ORDINANCE NO. 023-7

AN ORDINANCE AUTHORIZING A
CHANGE ORDER TO A CONTRACT
WITH QUANTUM CROSSINGS, LLC
FOR VIDEO INSTALLATION AND
MAINTENANCE

WHEREAS, The Chicago Transit Authority (“Authority”) requires the installation, maintenance, and management of the Authority’s video system and supporting infrastructure; and

WHEREAS, On October 31, 2018, the Authority entered into a contract Quantum Crossings, LLC under Requisition No. B18FT04541 for three (3) years with two (2) funded one-year options in the amount of \$32,745,699.05 for the required services, and the Authority has exercised both options; and

WHEREAS, Quantum Crossings, LLC has expanded the Authority’s camera infrastructure from 4,000 cameras to more than 6,500 cameras over the past four years, has integrated camera installations from multiple construction projects such as the Red and Purple Modernization and Your New Blue projects, and has performed work at all 146 rail stations as well as at bus garages and rail shops and the Authority’s Control Center, Headquarters, and Central Warehouse; and

WHEREAS, The Authority required additional funding for multiple additional projects for 2022 and the Transit Board authorized Change Order No. 1 to add \$9,500,000.00 in additional funds, per Ordinance No. 021-134; and

WHEREAS, Further additional funds of \$9,500,000 are required for the continued installation, expansion, integration, and management of the Authority’s mission critical security camera video system and infrastructure, and the funding will also apply to projects planned for 2023 including but not limited to new Control Center fiber optic backbone installation, expansion of cameras in Authority rail yards, installation of mobile routers on rail cars for video streaming, and expansion of cameras at rail stations; and

WHEREAS, Change orders for contracts originally valued at more than \$1,000,000.00 that individually or cumulatively increase the original contract value by more than 10% or by more than \$500,000.00 or extend the original termination date by more than twelve months require approval by the Transit Board; and

WHEREAS, Staff recommends approval of Change Order No. 2 to the contract with Quantum Crossings, LLC for video system installation, maintenance, and management to add \$9,500,000.00 in additional funding; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

ORDINANCE NO. 023-7
(Continued) -2

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute Change Order No. 2 to the Authority's contract with Quantum Crossings, LLC for video system installation, maintenance, and management to add Nine Million Five Hundred Thousand Dollars (\$9,500,000.00) in additional funding, for a revised contract total of Fifty-One Million Seven Hundred Forty-Five Thousand Six Hundred Ninety-Nine Dollars and Five Cents (\$51,745,699.05).

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

APPROVED:

PASSED:

Chairman

Assistant Secretary

January 13, 2022

January 13, 2022